App B IX 4

Previous References (1944-5 Rel) Rel File No 40-45
Serial Nos 15, 16

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Dec'45

SUBJECT

Sanction to the Estimate for Rs 1320/- for Casting Pipes of the Kathmal Project Water Supply — Entaldeng

L- 4470-2

30th Nov 45

Sanctions the revised Estimate

to

The E. E for Irrigation,
D C Entaldeng-
Comptroller

23/1

Serial No

From the Dy chief Engineer
for Irrigation
No 653/S dy 6-10-45
Requests sanction to the
revised estimate for Rs 1320
for carting the pipes of the
Kathiral project water
supply laying on the rising
main of the project to the
sub Division stores of the
Sanitary Asst Engineer's office
at chitaldrug

The original estimate
for Rs 900/- for the above purpose
was sanctioned in Go
x7 dx 13/8/43
for reasons stated
by the chief Engineer, a draft
Go is submitted, sanctioning
the revised estimate
for Rs 1320/- for the purpose
noted

may be appd
subject to
9/11/45

Minister for Agr)
on leave

Sanctioned
(Sd) [illegible]
24/11/45

OFFICE OF THE MINISTER FOR AGRICULTURE
NOV 19 1945
3017

ADDITIONAL SECRETARY
No 2741
12/11

TYPING SECTION
21 NOV 1945
GEN & REV SECTT

TYPING SECTION
22 NOV 1945
GEN & REV SECTT

NOTE Contn Sheet

File No. of 194 .

General and Revenue Secretariat

Serial No

To,

The Chief Engineer for [illegible]

The Financial Secretary

The Comptroller

L 4470-2 dt 30-11-45

Same claim the proposal

Burma

17/12

ML 40-45-15

No. 653/5 6-10-45

To Revenue

2621

The Additional Secretary to Government,
Bangalore

ADDITIONAL SECRETARY
No
D

Sir,

Carting C I pipes from rising main and Railway station to office stores connected with Kathral Project Works

---

I have the honour to forward herewith the revised estimate amounting to Rs 1,320/- for the above purpose received from the Sanitary Engineer, Bangalore and to state as follows -

2. An estimate amounting to Rs 900/-for carting the pipes was sanctioned by Government in their order No. L.1877-9/M1 64-43-2 dated 13-8-43, the cost being debitable to the original Kathral Project Scheme It is reported that, by the time the pipes were received from Bhadravathi, the rates had gone high owing to international situation and they could not be got carted at the rate provided in the orignal sanctioned estimate viz , Rs 0-0-10 per C W T per mile on account of suspension of the Kathral project, the pipes that were taken to the rising main line had to be recarted to the Store-yard, in the interest of the safety of the property and the balance pipes being at the station yard had to be removed urgently The work of carting and stacking them is said to have been entrusted to one Mr P Tyarappa, the only tenderer, at 0-1-8 per C W T per mile and 0-4-0 each respectively The original estimate for Rs 900/- has therefore been revised to suit the present local conditions

3 I recommend that the revised estimate amounting to Rs 1320/- may kindly be sanctioned

by Government under the circumstances reported.

I have the honour to be,
Sir,
Your most obedient servant,

Chief Engineer for Irrigation

Arc 4-10

G R S App F VI—G 2]

SUBJECT

Abd

4 copies

Diary No of letter replied to

Section PL
File No 40–45
Serial No 68

General and Revenue Secretariat

( )

the *193*

Proceedings of the Government of
His Highness the Maharaja of Mysore

Date of issue 30 XI. 1945

Signed by M S Rao

Read— ~~G O N~~ 2-18-77-9/hel 64-43-2-813-8-43 sanctioning an ~~estimate for Rs 900/-~~ expenditure of Rs 900/- for ~~fixing~~ the pipes of the Kathral project water supply ~~Order thereon—No—~~ laying on the rising main between 4/5 and 5/5 mile of Kathral project works to the sub Division stores of the Sanitary Asst Engineer office at chitaldrug

P T-4.

May th s be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

2) Letter no 653/S & 6-10-45 from the chief Engineer for Irrigation requesting, in the circumstances stated, sanction to the revised estimate for Rs 1320/- for the work referred to in the 1st read above

order no L-4470-2 dy 30/X/40 sanctioned. The extra cost of Rs 420 involved in this respect will also be debited to the Kathiraal project estimate

12/11/45
Addl Secy

Dy,-

List of Enclosure

The chief Engineer for Irrigation WR
The D.C. Chittaldrug etc
The Comptroller

Copied by

Examined by

WD 0564—GPB—22,500—9 1 39

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read -

Government Order No.L.1877-3/43 04-43-2 dated, 13th August 1943 sanctioning an expenditure of Rs. 900/- for cutting the pipes of the Pathral Project Water Supply lying on the rising main between 4/5 and 1/5 mile of Pathral project works to the Sub Division stores of the Sanitary Assistant Engineer's office at Chitaldrug.

2. Letter No.653/3 dated, 6th October 1945 from the Chief Engineer for Irrigation requesting, in the circumstances stated, sanction to the revised estimate for Rs. 1,320/- for the work referred to in the Government Order read above.

ORDER No. L 4470-2- III-40 -45-16

BANGALORE, DATED, 30th OCTOBER 1945

Sanctioned The extra cost of Rs. 420/- involved in this respect will also be debited to the Pathral Project estimate.

Secretary to Government,
Revenue Department.

To

The Chief Engineer for Irrigation with records
The Deputy Commissioner Chitaldrug District.
The Comptroller to Government

P.G C.